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7-15 site conditions.  This area to be restored, material 
at left will be re-distributed.  Lake is full. 

 
7-16 Lake level is high, ground water is high, ground is 
soft just outside of cell area. 

 
7-18 site is starting to show restoration effort. 

 
7-18 contractor able to preserve the lone pine on the 
construction site. 

7-22 site is beginning to look a bit more natural. 
 

Initial efforts at the site restoration were a little slow, 
partially due to the high groundwater.  However it appears 
the contractor is making progress with the restoration 
efforts.  Project engineer has approved submittals for the 
control building and improvements required for above 
ground, material should be on site and installed by end of 
August.   Stage II fire restrictions require some adjustment 
of work hours and activities but should not detract from 
project timelines. 
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